Adoption plan — Kopi & Coins (sample)

Baseline: Episode 1 took 9 hours and 310 credits; the capstone film took 2.5 hours and 40 credits. Low-res drafting saved about 180 credits across both.

Pilot: four weeks, the Kopi & Coins series, the producer plus one editor; two episodes a week.

Metric	Target
Time per episode	under 3 hours
Credits per episode	under 200, falling week on week
Drafts per approved 1080p shot	under 3
First-pass compliance	80% of episodes
Completion rate	at or above Episode 1

Training: a half-day on the skills and the Prompt Builder; a one-page playbook; the producer as champion.

Governance: storyboard, script and budget approved before any credits; 150-credit cap per episode; no 1080p without an approved draft; kopi-compliance-review on every episode; AI label on every upload; only the founder publishes.

Decision: at week 4, scale to three episodes a week if four of the five targets are met; adjust the skills if compliance misses; stop if credits per episode rise for three weeks.